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ESTIMATE RUN 04/29/2005

ESTIMATE SUMMARY 15:31:34

CONTID: C14211         ESTIMATE NO: 0001 PROG 2002

PCN: 14211-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96A W/O PUEBLO PERCENT TIME:

PROJECT NO: STA 0961-011                  

SH 96A W/O PUEBLO

NAME OF ROAD: 96A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 04/27/2005 DATE TIME STARTED 03/28/2005

1541 STOCKYARD ROAD DATE LET 02/24/2005 DATE WORK BEGAN

 DATE AWARDED 03/04/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED

PUEBLO CO 81001     719-544-4744 DATE NOTICE TO PROCEED 03/28/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,367,653.45 PARTICIPATING $ $ 197,806.72

AWARD PROJECT AMT: 1,210,936.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,350.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.67

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

14.46%

1,169,846.73

197,806.72

197,806.72

193,456.01

$

$

$

$

197,806.72

0.00

197,806.72

0.00

197,806.72

-4,350.71

0.00

193,456.01

0.00

AMOUNT DUE 193,456.01 193,456.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 193,456.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.0
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PCN: 14211-BID    ESTIMATE RUN 04/29/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0001 15:31:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

8,000.00000 0.000 0.00

202-00000  
 

0010 REMOVAL OF PIPE 5.000 0.000

EACH 5.000 7,500.00

1,500.00000 5.000 7,500.00

202-00033  
 

0015 REMOVAL OF DELINEATOR 171.000 0.000

EACH 0.000 0.00

18.95000 0.000 0.00

202-00090  
 

0020 REMOVAL OF CURB 3,974.000 0.000

LF  0.000 0.00

4.25000 0.000 0.00

202-00201  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 3,133.000 0.000

SY  0.000 0.00

4.61000 0.000 0.00

202-00240  
 

0030 *REMOVAL OF GUARDRAIL TYPE 3 4,587.500 0.000

LF  0.000 0.00

3.50000 0.000 0.00

202-01130  
 

0035 *REMOVAL OF END ANCHORAGE 18.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

202-01300  
 

0040 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

1,620.00000 0.000 0.00

202-04002  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,509.000 0.000

CY  2,509.000 52,939.90

21.10000 2,509.000 52,939.90

203-00060  
 

0050 BLADING 50.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

203-01500  
 

0055 POTHOLING 50.000 0.000

HOUR 20.000 900.00

45.00000 20.000 900.00

203-01597  
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PCN: 14211-BID    ESTIMATE RUN 04/29/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0001 15:31:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE EXCAVATION 29.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00000  
 

0065 STRUCTURE BACKFILL (CLASS 1) 4.000 0.000

CY  0.000 0.00

55.00000 0.000 0.00

206-00100  
 

0070 TOPSOIL 1,578.000 0.000

CY  700.000 12,600.00

18.00000 700.000 12,600.00

207-00205  
 

0075 *EROSION LOG 66.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

208-00005  
 

0080 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-00011  
 

0085 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-00012  
 

0090 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-04010  
 

0095 ADJUST VALVE BOX 5.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-04050  
 

0100 *SEEDING (NATIVE) 5.410 0.000

ACRE 0.000 0.00

725.00000 0.000 0.00

212-00006  
 

0105 *MULCHING (WEED FREE HAY) 5.410 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

213-00002  
 

0110 *MULCH TACKIFIER 1,082.000 0.000

LB  0.000 0.00

1.95000 0.000 0.00

213-00061  
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PCN: 14211-BID    ESTIMATE RUN 04/29/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0001 15:31:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (EXCELSIOR) 1,111.000 0.000

SY  0.000 0.00

2.30000 0.000 0.00

216-00015  
 

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-00720  
 

0125 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 18,107.000 0.000

TON 0.000 0.00

37.00000 0.000 0.00

403-33741  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 6,650.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10255  
 

0135 *24 INCH REINFORCED CONCRETE PIPE 144.000 0.000

LF  112.000 16,031.68

143.14000 112.000 16,031.68

603-01240  
 

0140 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 1.000 850.00

850.00000 1.000 850.00

603-05024  
 

0145 *12 INCH CORRUGATED STEEL PIPE 300.000 0.000

LF  260.000 13,117.00

50.45000 260.000 13,117.00

603-10120  
 

0150 INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-00505  
 

0155 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,850.000 0.000

LF  0.000 0.00

15.60000 0.000 0.00

606-00301  
 

0160 *TRANSITION TYPE 3J 3.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01385  
 

0165 *END ANCHORAGE TYPE 3K 3.000 0.000

EACH 0.000 0.00

925.00000 0.000 0.00

606-01390  
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PCN: 14211-BID    ESTIMATE RUN 04/29/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0001 15:31:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (FLARED) 9.000 0.000

EACH 0.000 0.00

1,430.00000 0.000 0.00

606-02005  
 

0175 *CURB TYPE 6 (SECTION M) 3,974.000 0.000

LF  0.000 0.00

6.10000 0.000 0.00

609-60011  
 

0180 DELINEATOR (TYPE I) 102.000 0.000

EACH 0.000 0.00

15.80000 0.000 0.00

612-00001  
 

0185 DELINEATOR (TYPE II) 50.000 0.000

EACH 0.000 0.00

16.65000 0.000 0.00

612-00002  
 

0190 DELINEATOR (TYPE III) 21.000 0.000

EACH 0.000 0.00

22.50000 0.000 0.00

612-00003  
 

0195 EMBANKMENT PROTECTOR TYPE 3 5.000 0.000

EACH 5.000 5,000.00

1,000.00000 5.000 5,000.00

615-00030  
 

0200 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.513 10,516.50

20,500.00000 0.513 10,516.50

625-00000  
 

0205 *MOBILIZATION 1.000 0.000

L S 0.500 52,783.13

105,566.25000 0.500 52,783.13

626-00000  
 

0210 *EPOXY PAVEMENT MARKING 283.000 0.000

GAL 0.000 0.00

85.00000 0.000 0.00

627-00005  
 

0215 *TRAFFIC CONTROL INSPECTION 24.000 0.000

DAY 11.000 275.00

25.00000 11.000 275.00

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 16.000 5,600.48

350.03000 16.000 5,600.48

630-00012  
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PCN: 14211-BID    ESTIMATE RUN 04/29/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0001 15:31:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (SOLAR) 2.000 0.000

EACH 1.000 350.03

350.03000 1.000 350.03

630-80002  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 3.000 75.00

25.00000 3.000 75.00

630-80341  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 0.000

EACH 9.000 315.00

35.00000 9.000 315.00

630-80342  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 180.00

45.00000 4.000 180.00

630-80343  
 

0245 *DRUM CHANNELIZING DEVICE 70.000 0.000

EACH 27.500 825.00

30.00000 27.500 825.00

630-80360  
 

0250 GUARDRAIL TYPE 7 (TEMPORARY) 860.000 0.000

LF  430.000 5,160.00

12.00000 430.000 5,160.00

630-80376  
 

0255 *TRAFFIC CONE 150.000 0.000

EACH 36.000 288.00

8.00000 36.000 288.00

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 63,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A ASPHALT PAVEMENT INCENTIVE 11,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0270 F/A ON-THE-JOB TRAINEE 640.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0275 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 



CONTID: C14211         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14211-BID    ESTIMATE RUN 04/29/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0001 15:31:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A QUALITY INCENTIVE PAYMENT 43,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0285 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $185,306.72 185,306.72CURRENT AMT 1,355,153.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 10,500.00

10,500.00000 1.000 10,500.00

620-00012  
 

0300 SANITARY FACILITY 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $12,500.00 12,500.00CURRENT AMT 12,500.00 $$

PROJECT TOTAL 197,806.72 $ 197,806.72CURRENT AMT 1,367,653.45 $$


